Full chain Status 6/17/2002

Steps to the full chain
1. SVX4is working! ~ 10 chips available 6/24

2. LI prototype hybrid + DJC + Purple Card + SASEQ

Finger for L1 hybrid
— 4 chips per hybrid
— PCB between chips services SVX4 side bond pad
» Layout (by Tom Wesson group) is ready, board available 6/24

»  Hybrid stuffing/bonding at Sidet — need JHA in place
*  Purple Card

— 2 boards received, at Fermi end of this week?
« DIJC, SASEQ in hand — SASEQ needs reprogramming
e All parts ready end of June

Working L1 hybrid is a major milestone : end of July
— L1 module prototype (hybrid + 2 ELMA L1 sensors)
— L0 module prototype # 3 (L1 hybrid + 2 Dyconex cables + ELMA LO sensor)

3. LI hybrid + DJC + Junction Card + Twisted PC + Adapter Card

« TPC : All parts here by July 7th, first prototypes ready mid July
* Adapter Card : need to resolve terminations for single-ended signals
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